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 July 23, 2001 CSS Panama City Partnering Teleconference  

FINAL 

Coastal System Station Panama City 

Partnering Team Telephone Conference Meeting Minutes 

July 23, 2001 
 

 

 

MEMBERS ATTENDING: 

Mike Clayton CSS PC    Joe Fugitt FDEP 

Rich May  TtNUS – Tier II link  Arturo McDonald CSS PC  

Phil McGinnis SOUTHDIV – leader Pete Paznokas ICLD – facilitator 

Dan Waddill,  SOUTHDIV  Gerry Walker TtNUS – scribe    

 

Pete Dao, USEPA did not call in to the meeting. 

 

GUEST: 

Nick Ugolini SOUTHDIV   

 

The Partnering Team previously decided on two agenda items for the teleconference meeting. 

 determine the time, location and agenda for the next Partnering Team meeting, and 

 discuss the Native American’s protected area relative to the AOC 1 drilling activities. 

 

Pete Paznokas led the group in a review of the action item from the last meeting June 23 and 24, 2001. 

The attached action item list has been updated to reflect the change in status reported at the meeting. 

 

1. Meeting time, location, and agenda 

The Team discussed the schedule, location, and agenda for the next Partnering Team meeting.  The location was determined to 

be CSS Panama City.   Two separate meeting time periods, September 5 & 6, 2001 and September 10 & 11, 2001 were reserved 

by the Team members.  A final decision will be made after consulting with Pete Dao who was not present.  (Following the 

Teleconference the Partnering Team meeting was assigned to September 5 & 6, 2001). 

 

The team then discussed the agenda and added an agenda item for the CAMP discussion.  The CAMP was determined to be 

important issue because it was apparently not updated for the latest Federal HSWA permit dated November 2000.  Team decided 

that the CAMP should be updated as soon as possible.   A revised agenda for the September 5 & 6, 2001 meeting is attached. 

 

2. Native American Issue 

Gerry Walker gave a summary of the Native American issue that occurred at the Facility. On July 17 and 18, 2001 Phil, Dan, 

Bill Olsen (TtNUS), and Gerry were marking DPT locations to clear utilities at AOC 1. As we were marking these locations a 

school pulled up and about 20 people got off.  The group included, Mike Clayton, Facility Environmental Supervisor and Lt. 

Robinson, CSS Panama City PAO, who were giving a tour to a group of Indian Chiefs representing prominent tribes in the 

southeastern U.S. and we had placed stakes into an Indian midden.  Later review of the Facilities archeological map indicated 

that about 5 of the DPT locations are within the defined midden area and the remaining locations were within the 300-foot buffer 

area.  A midden is an Indian dump area where they disposed of shells and pottery shards. 

 

The Chiefs were primarily concerned with historic practices at the facility, but also with the fact that we pounded stakes into the 

midden area and that we would be causing further disturbances.  Mike late indicated that the investigation could proceed, 

however, we needed to limit disturbances in the area.  If a truck-mounted rig is used, we should let some air out of the tires to 

increase traction.  They do not want any tire ruts present onsite. And if any pottery shards are unearthed or found in sample 

bottles at the laboratory they need to be returned to the site.   

 

Two action items were assigned (see attached revised action item list) and the teleconference was concluded after one hour. 
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Item Description Presenter Time Category 

 1 

 

Check-in/ Opening Remarks/ Resource Sharing/ Announcements/ 

Head Count and Proxies/Guests/ Review Ground Rules/ Action 

Item & Parking Lot Review/Approve minutes 

Phil 08:00 – 08:45 

 

Information 

 

 2 

 

Agenda additions/ modifications  

 

 

Phil 08:45 – 09:00 Information 

 

 3 Contractors Update  

 

 

Gerry 09:00 – 09:30 Update 

 4 

 

 

Tier II Update Rich 09:30 – 09:45 Information 

 

 5 

 

Break 

 

All 09:45 – 10:00 Refresh 

 6 Master Schedule Phil 10:00 – 11:00 Planning 

 7 Partnering Team Training  Pete P 11:00 – 12:00 Learning 

 8 Lunch All 12:00 – 1:00 Refresh 

 9 Petroleum Update Nick 1:00-2:00 Update 

 10 Bioslurper Dan 2:00-2:30 Information 

 11 Break All 2:30-2:45 Refresh 

 12 Status of Group H Sites Phil 2:45-3:15 Update 

 13 Team Charter & Tier II Deliverables Pete 3:15 – 4:15 Required 

 14 1 st5 Day closeout – agenda modification and +/- list  Phil 4:15 – 4:45 Planning 



 

AGENDA CSS PANAMA CITY 

PARTNERING TEAM MEETING 

SEPTEMBER 5 & 6, 2001 

CSS PANAMA CITY, PANAMA CITY FLORIDA 

 

Leader: Phil McGinnis 

Scribe: TtNUS 

Timekeeper: Arturo McDonald 

July 23, 2001 CSS Panama City Partnering Teleconference  

 
Item Description Presenter Time Category 

 15 

 

2nd Day Check-in/ Opening Remarks Phil 08:00 – 08:15 

 

Information 

 
 16 

 

CAMP 

 

Pete Dao/Phil 08:15 – 12:15 Information 

 

 17 Lunch 

 

All 12:15 – 1:15 Lunch 

 18 Meeting Closeout – review action items/ next agenda/ +/- list / 

consensus / facilitator evaluation 

Phil 1:15 – 1:45 Planning 
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Action Items  

CSS Panama City Partnering Team  

Updated July 23, 2001 
 

Action 

Item No. 

Responsible Party Status Due Date Action Item 

1 Joe & Pete D Closed Mar 16, 2001 Provide written approval on Draft RFI Addendum Workplan. 

2 Gerry Closed  Mar 28, 2001 Publish final RFI Addendum Workplan. 

3 Arturo Closed Mar 16, 2001 Determine Panama city Library can play CD to allow Administrative 

Record to be put on CD. 

4 Gerry Working Oct 30, 2001 Put Administrative Record on CD. 

5 Mike Closed   Meet with Library to get final RFI addendum work plan in 

Administrative record 

6 Phil Closed   Modify the SOW to include transferring the Administrative Record 

to CD. 

7 Phil Closed Mar 16, 2001 Check with Ensafe on facilities and facilitator for the Tier I / II 

meeting 

8 Arturo Closed   Arrange facilities for all local CSS Partnering Team meetings 

9 Phil Closed Mar 28, 2001 Send Facilitator’s SOW to all Team members 

10 Joe F. Closed Apr 13, 2001 Contact M. Russell to discuss the HSWA permit, schedule, and Fees 

for the facility. 

11 Joe / Pete D Closed Apr 20, 2001 Determine the reporting  requirements for the “Environmental 

Indicators” 

12 Joe F Closed Mar 13, 2001 Send the Tier I /II presentation to the Team 

Action Items from April 27, 2001 Meeting 

01.04.01 Gerry Closed May 4, 2001 Send E-mail of final March 6, 2001 meeting minutes to Partnering 

Team  

01.04.02 Joe F. Closed May 4, 2001 Find out when FDEP’s EI training session is scheduled and E-mail 

to Partnering Team  

01.04.03 Joe F. Closed May 11, 2001 Find out what year CSS is scheduled for HSWA transfer and inform 

Partnering Team 

01.04.04 Arturo Closed June 5, 2001 Distribute the CAMP to Partnering Team  

New Action Items from June 12 and 13, 2001 Meeting 

01.06.01 Joe Closed June 15, 2001 Check on details of EI Training to be held in Tallahassee and email 

these to the Team 

01.06.02 Gerry Closed June 19, 2001 Email final meeting minutes of April 27, 2001 to the Team 

01.06.03 Phil/Mike Closed June 29, 2001 Find out from co-workers and management what the policy is for 

having Petroleum Managers as consensus team members 

01.06.04 Gerry Closed June 26, 2001 Change the cover page for the RFI Addendum Work Plan 

01.06.05 Gerry Open July 6, 2001 Elevate the signature and sealing of hybrid documents to Tier II 
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Action 

Item No. 

Responsible Party Status Due Date Action Item 

01.06.06 Joe Closed June 28, 2001 Send copies of letter to Team outlining agreement for professional 

registration requirements for “in house” federal facilities work  

01.06.07 Phil Closed August 

Meeting 

Locate “Closure” Document for SWMU 2 in Group H by next 

meeting 

01.06.08 Phil Closed June 29, 2001 Send PDF file of preliminary Master Schedule to the Team 

01.06.09 Phil/Gerry Closed August 

Meeting 

Try to get authorization for and obtain a permanent scribe for the 

Team 

New Action Items from July 23, 2001 Meeting 

01.07.01 Gerry Open August 

Meeting 

Produce a large-scale facility drawing of the facility for use at the 

meetings 

01.07.02 Phil/Dan Open August 

Meeting 

Contact Pete Dao to discuss CAMP requirements. 

 
 


